CitY OF SUGAR LAND

Engineering Department

CIP Project Number: WWO0905
Title: Lift Station Rehabilitation — Sugar Creek Market Place, Lombardy & Seventh St

Project Phase: Design
% of Phase Completion

Design Construction

Cost for this Phase: $ 65,000
Funding Sources: General Revenue
Project Manager: Pete Polito
Contractor: TBD

Consultant: Johnston LLC

Project Description:

Rehabilitation of the Lift Stations identified by staff routine inspection and annual assessments.
FYO09 lift station projects include design of the rehabilitation of Sugar Creek Market Place &
Lombardy Lift Stations. Construction is budgeted in FY2010



Justification: The lift stations are recommended for rehabilitation due to aging
infrastructure, reliability concerns, extreme wetwell deterioration and pump and control
panel wear.

Updates:

December 2008-Utilities and Engineering will be selecting a firm for design in early
January.

March 2009-Johnston LLC has been selected as design consultant for the project. Lift station
needs assessment and preliminary design recommendation contract in the amount of $24,600
currently processing.

June 2009- Lift station needs assessment and preliminary design report has been submitted by
Johnston LLC. Estimated probable construction cost is within requested budgeted funds.
Requested a proposal for final design for the rehabilitation/reconstruction of the SSC Market
Place, Lombardy & Seventh St lift station from Johnston LLC.

August 2009 - Final design contract with Johnston LLC, in the amount of $39,700, was
authorized by City Council on August 4, 2009. Notice to proceed has been issued and design is
currently underway. Anticipate design completion in January 2010.

September 2009 — Design is at 60% complete. Project on schedule.
October 2009 — Design underway and at approximately 75% complete.
November 2009 — No Change. Design still scheduled for January 2010 completion.

December 2009 — Project consultant delivered 90% design on 12/23/09. Submittal currently
under staff/project team review.

January 2010 — Consultant working on project final design. Design completion and bid date
delayed until late February/March.



